
San Mateo Expanded Site Investigation 
Near Grants, Cibola and McKinley Counties, New Mexico 

Daily Report 

1 

 

 

Date: 1/22/2015 

 

Team: 

Derrick Cobb 
Yellow Jacket Drilling 
 
Health and Safety: 

1. On January 22, 2015, the Weston team and Yellow Jacket Drilling (YJD) drilling Services 

discussed radiation awareness and inclement weather conditions including limited visi-

bility while working and driving snowy conditions.         

2. No near misses or incidents occurred on 1/22/15. 

 
Activities Completed: 
 

1. Weston and YJD pulled augers and grouted BG-07B.  Attempts to relocate to BG-07C 

were hampered due to wet conditions.  Support truck and trailer got stuck and needed 

to be pulled out via the drilling rig.  Work was discontinued for the day.   

2. Reconnaissance of BG-06 was conducted to determine site conditions.  BG-06 appears 

to be accessible at this point.     

3. Derrick continues to broker access with the  regarding N-5 and potentially 

other  property within the basin.  Good work Derrick!  We hope to have a signed 

access agreement by the end of next week to drill on  property (N-5).  Note, drill-

ing N-5 may have to wait until Phase 2 as the  have requested a delay due to 

wet soil conditions especially close to the creek where we want to drill.  We should dis-

cuss to make sure this is acceptable.             

 
Planned activities for January 23-25, 2015: 
 

1. Weston and YJD will drill BG-07C.   

2. Following BG-07C, the crew will mobilize to BG-06 location (Rio Algom).   

3. Derrick will continue to talk with the  regarding access and schedule. 

 

 Open Items: 

1. Sample well Homestake well 928. Tentatively scheduled for 1/27/15. 
2. Sample Village of Milan well 907. Tentatively schedule for 1/27/15. 
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3. Develop and sample N-3.  Tentatively schedule for 1/28-29/15. 
 

4. Determine which soil samples collected from locations BG-02, N-3 and BG-01 should be 
analyzed for SPLP and XRD. 

All site activities for this phase of work are scheduled to be completed by 1/30/15.    
    


	barcode: *9796074*
	barcodetext: 9796074


